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Installation Restoration Program (IRP) Sites 
 

 Building 82 – The Record of Decision (ROD) has been completed and distributed.  The 
next step is preparation of the remedial design for the selected groundwater remedy.  
 
 Building 81 – The Navy is preparing the draft final FS and anticipates issuing the 
document in December. 
 
 Solvent Release Area – The Navy plans to issue the final FS in early December.  
Preparation of the Proposed Plan is underway. 
  

West Gate Landfill – The Navy is preparing the 2012 Annual LTM Report.  The Annual 
Wetland Monitoring Report has been finalized and issued.    
  

Sewage Treatment Plant – The Navy is preparing a brief QAPP Addendum to complete 
additional hot spot soil delineation before moving forward on the next phase of the remedial 
action. 

 
 Rubble Disposal Area – The Navy is preparing the 2012 Annual LTM Report.  The 
annual LUC compliance inspection has been completed. The Navy continues to work with its 
contractor on the landfill gas mitigation project.   
 
 Small Landfill – The Navy is preparing the 2012 Annual LTM Report.   
 

The status of each IR site in the CERCLA process is shown below. 
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West Gate Landfill     X 

Rubble Disposal Area     X 

Small Landfill     X 

Sewage Treatment 
Plant 

   X  

Building 81  X    

Building 82    X  

Solvent Release Area  X X   

 
 
Massachusetts Contingency Plan (MCP) Sites 
 
  An Immediate Response Action (IRA) completion Report for the new RTN 4-0024136 
has been submitted to the MassDEP Southeast Regional Office.   



 
Environmental Baseline Survey (EBS) Sites 
 
  AOC 55C – The Navy will finalize the Annual Wetland Monitoring Report once all 
regulator comments are received.  Invasive species treatment was performed in October. 
 
 RIA 11 (AFFF) – The FFTA ESD will be completed once comments on the document 
have been resolved.   
 
 Industrial Operations Area (IOA) – The IOA project report, including a streamlined 
human health risk assessment will be issued in December. 
 
 RIA 111 (Old Hangar 2) –A work plan for additional investigations is the next action for 
this site.   
 
 
Finding of Suitability to Transfer (FOST) 
 
 FOST 3, FOST 4, FOST 5A, FOST 5B-1, FOST 5B-2 – Approximately 29 acres 
associated with the PFC investigation (RIA 11) near Hangar 1 and the FFTA, the Buildings 81 
and 82 groundwater contamination, and the RDA was held back from transfer as part of these 
FOSTs in December 2011.  The property will be transferred once deemed acceptable for 
transfer. 
   

FOST 5C – The FOST will be finalized once regulator comments are received.  The 
Navy anticipates signing the FOST this year. 

  
FOST 6A – The Navy anticipates signing the FOST early next year. This FOST includes 

AOC 55C, Small Landfill, West Gate Landfill and the Main Gate Encroachment Area.   
 

  
 
Please feel free to contact Dave Barney, BRAC Environmental Coordinator, at 617-753-4656 (or 
by email at david.a.barney@navy.mil), or stop by the Caretaker Site Office if you have any 
questions or concerns related to this memo or any restoration activities. 
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